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ESTIMATE RUN 11/07/2019

ESTIMATE SUMMARY 14:07:22

CONTID: C22986         ESTIMATE NO: 0004 PROG 2005

PCN: 22986-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 6 INCH LANE LINE MARK PERCENT TIME:

PROJECT NO: FSAR100-327                   

REGION 1 6 INCH LANE LINE MARKINGS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,927,410.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,896,410.44 NON-PARTICIPATING 561,660.14

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,849.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.14

FIXED COMPLETION DATE

FIXED COMPLETION DATE

19.24%

6,402,138.94

561,660.14

561,660.14

544,810.33

$

$

$

$

0.00

1,525,271.50

1,525,271.50

0.00

1,525,271.50

-45,270.65

0.00

1,480,000.85

0.00

AMOUNT DUE 1,480,000.85 544,810.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 544,810.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DOUGLAS, REGION 1 OTHERS

125.0 TIME ALLOW: 11/30/2021 ??:??:??

ORIG TIME ALLOW: 11/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2019

07/01/2019

11/02/2019

05/09/2019

05/17/2019

06/12/2019

07/01/2019
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PCN: 22986-BID    ESTIMATE RUN 11/07/2019

PROJECT: FSAR100-327                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 0.500

0.000

626-00000  
 

16,250.000.500

0.00

1.000

L S 

32,500.00000

0010 Preformed Plastic Pavement Marking (Type I)(Inlaid) 70,889.000

41,563.000

627-01010  
 

1,084,037.28112,452.000

400,667.32

551,705.000

SF  

9.64000

0015 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 27,385.000

16,700.500

627-01011  
 

424,984.2244,085.500

160,992.82

263,016.000

SF  

9.64000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,525,271.50561,660.147,917,410.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0040 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

5,000.00000

CAT 0.000.0010,000.00CURRENT AMT0400 $ $ $

$ 1,525,271.50561,660.14$7,927,410.44$CURRENT AMTPROJECT TOTAL


